COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/01/2009

ESTIMATE SUMMARY 08:33:31
CONTID: C14089-ALT ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14089-ALTBIDI COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 95 WORK DAYS
SAUNDERS ARROYO PERCENT TIME: 23.16 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: BR 0101-024
SAUNDERS ARROYO
NAME OF ROAD: 010A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 11/30/2009 DATE TIME STARTED 09/24/2009
823 S. Perry Street, Ste 110 DATE LET 08/27/2009 DATE WORK BEGAN 10/14/2009
DATE AWARDED 09/15/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/24/2009 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 09/24/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,631,780.85 PARTICIPATING $ 340,985.61 $ 340,985.61
AWARD PROJECT AMT: $ 1,581,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.90% TOTAL EARNINGS 340,985.61 340,985.61
FUNDS AVAILABLE: $ 1,290,795.24 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 340,985.61 340,985.61
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,196.31 -9,196.31
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 331,789.30 331,789.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 331,789.30 331,789.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 331,789.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009
PROJECT: BR 0101-024 ESTIMATE NO: 0001 08:33:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 8.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0010 202-00220 REMOVAL OF ASPHALT MAT 3,547.000 0.000
sy 0.000 0.00
2.08000 0.000 0.00
0015 202-00810 *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
40.82000 0.000 0.00
0020 202-01000 REMOVAL OF FENCE 1,062.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0025 202-05030 SAWING ASPHALT MATERIAL (10 INCH) 88.000 0.000
LF 0.000 0.00
2.63000 0.000 0.00
0030 203-00000 UNCLASSIFIED EXCAVATION 5,747.000 0.000
()4 0.000 0.00
5.80000 0.000 0.00
0035 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0040 207-00205 TOPSOIL 976.000 0.000
(4 0.000 0.00
6.32000 0.000 0.00
0045 208-00002 EROSION LOG (12 INCH) 220.000 0.000
LF 0.000 0.00
4.59000 0.000 0.00
0050 208-00011 EROSION BALES (WEED FREE) 100.000 0.000
EACH 56.000 971.60
17.35000 56.000 971.60
0055 208-00020 SILT FENCE 4,859.000 0.000
LF 4,859.000 7,434.27

1.53000 4,859.000 7,434.27
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009
PROJECT: BR 0101-024 ESTIMATE NO: 0001 08:33:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
510.20000 0.000 0.00
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 1,020.40
510.20000 2.000 1,020.40
0070 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000
HOUR 0.000 0.00
25.51000 0.000 0.00
0075 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 100.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0080 208-00205 EROSION CONTROL SUPERVISOR 80.000 0.000
HOUR 7.000 207.13
29.59000 7.000 207.13
0085 212-00006 *SEEDING (NATIVE) 4.800 0.000
ACRE 0.000 0.00
418.37000 0.000 0.00
0090 212-00032 *SOIL CONDITIONING 4.100 0.000
ACRE 0.000 0.00
2,551.02000 0.000 0.00
0095 213-00100 *SOIL BINDER 1.200 0.000
ACRE 0.000 0.00
816.33000 0.000 0.00
0100 216-00039 *SOIL RETENTION BLANKET (STRAW) 3,556.000 0.000
sy 87.000 115.71
1.33000 87.000 115.71
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,494.000 0.000
TON 0.000 0.00
19.96000 0.000 0.00
0110 403-34751 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 2,151.000 0.000
TON 0.000 0.00

89.03000 0.000 0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009
PROJECT: BR 0101-024 ESTIMATE NO: 0001 08:33:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 316.000 0.000
GAL 0.000 0.00
4.18000 0.000 0.00
0120 506-00212 RIPRAP (12 INCH) 1,354.000 0.000
cY 0.000 0.00
66.08000 0.000 0.00
0125 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 6.000 0.000
TON 0.000 0.00
438.78000 0.000 0.00
0130 603-61120 12 INCH FLEXIBLE PIPE 106.000 0.000
LF 0.000 0.00
21.05000 0.000 0.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,000.000 0.000
LF 0.000 0.00
13.21000 0.000 0.00
0140 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,102.04000 0.000 0.00
0145 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,422.45000 0.000 0.00
0150 607-00005 END POST 8.000 0.000
EACH 0.000 0.00
236.84000 0.000 0.00
0155 607-00010 CORNER AND LINE BRACE POST 53.000 0.000
EACH 0.000 0.00
268.42000 0.000 0.00
0160 607-01000 FENCE BARBED WIRE WITH METAL POSTS 936.000 0.000
LF 0.000 0.00
2.53000 0.000 0.00
0165 607-11580 *FENCE (TEMPORARY) 2,753.000 0.000
LF 0.000 0.00
1.02000 0.000 0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009
PROJECT: BR 0101-024 ESTIMATE NO: 0001 08:33:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-60116 16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
368.42000 0.000 0.00
0175 609-60011 CURB TYPE 6 (SECTION M) 1,136.000 0.000
LF 0.000 0.00
6.63000 0.000 0.00
0180 612-00001 *DELINEATOR (TYPE I) 26.000 0.000
EACH 0.000 0.00
15.31000 0.000 0.00
0185 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
18.37000 0.000 0.00
0190 614-00011 *SIGN PANEL (CLASS I) 9.000 0.000
SF 0.000 0.00
15.31000 0.000 0.00
0195 614-00012 *SIGN PANEL (CLASS II) 16.000 0.000
SF 0.000 0.00
20.41000 0.000 0.00
0200 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 24.000 0.000
LF 0.000 0.00
15.31000 0.000 0.00
0205 614-01572 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 13.000 0.000
SLIPBASE
LF 0.000 0.00
40.82000 0.000 0.00
0210 614-80385 *RUMBLE STRIP 2,100.000 0.000
LF 0.000 0.00
1.89000 0.000 0.00
0215 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,052.63000 0.000 0.00
0220 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00

1,157.89000 0.000 0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009
PROJECT : BR 0101-024 ESTIMATE NO: 0001 08:33:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 621-00425 *DETOUR 1.000 0.000
L S 0.850 237,492.55
279,403.00000 0.850 237,492.55
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.580 7,490.70
12,915.00000 0.580 7,490.70
0235 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 34,441.83
68,883.66000 0.500 34,441.83
0240 627-00005 EPOXY PAVEMENT MARKING 16.000 0.000
GAL 0.000 0.00
71.43000 0.000 0.00
0245 630-00000 *FLAGGING 94.000 0.000
HOUR 94.000 2,110.30
22.45000 94.000 2,110.30
0250 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 0.000
DAY 28.000 2,714.32
96.94000 28.000 2,714.32
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 38.000 0.000
DAY 10.000 3,673.50
367.35000 10.000 3,673.50
0260 630-80002 *FLASHING BEACON (SOLAR) 6.000 0.000
EACH 3.000 765.30
255.10000 3.000 765.30
0265 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 2.000 204.08
102.04000 2.000 204.08
0270 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000
EACH 10.000 204.10
20.41000 10.000 204.10
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 0.000
EACH 13.000 265.33
20.41000 13.000 265.33
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009
PROJECT: BR 0101-024 ESTIMATE NO: 0001 08:33:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 40.82
20.41000 2.000 40.82
0285 630-80348  *CONSTRUCTION INFORMATION SIGN 2.000 0.000
EACH 1.000 306.12
306.12000 1.000 306.12
0290 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 0.000
EACH 26.000 265.20
10.20000 26.000 265.20
0295 630-80380  *TRAFFIC CONE 50.000 0.000
EACH 12.500 25.50
2.04000 12.500 25.50
0300 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70011  F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0310 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70016  F/A FUEL COST ADJUSTMENT 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70019  F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0325 700-70021  F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0330 700-70022  F/A OJT COLORADO TRAINING PROGRAM 750.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009
PROJECT: BR 0101-024 ESTIMATE NO: 0001 08:33:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 973,426.03 $ 299,748.76$ 299,748.76
CAT NOO0300 STRUCTURE M-20-D
0350 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 1.000 13,763.16
13,763.16000 1.000 13,763.16
0355 206-00000 STRUCTURE EXCAVATION 4,211.000 0.000
cY 0.000 0.00
7.14000 0.000 0.00
0360 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,660.000 0.000
cy 0.000 0.00
22.76000 0.000 0.00
0365 304-06000 AGGREGATE BASE COURSE (CLASS 6) 144.000 0.000
TON 0.000 0.00
19.96000 0.000 0.00
0370 403-34751 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 106.000 0.000
TON 0.000 0.00
89.03000 0.000 0.00
0375 502-11489 *STEEL PILING (HP 14X89) 1,355.000 0.000
LF 0.000 0.00
55.61000 0.000 0.00
0380 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,018.000 0.000
1B 0.000 0.00
2.81000 0.000 0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 12/01/2009
PROJECT: BR 0101-024 ESTIMATE NO: 0001 08:33:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE M-20-D

0385 515-00120 WATERPROOFING (MEMBRANE) 328.000 0.000
sy 0.000 0.00
15.88000 0.000 0.00
0390 601-03030 *CONCRETE CLASS D (BOX CULVERT) 1,054.000 0.000
cY 0.000 0.00
263.27000 0.000 0.00
0395 602-00020 *REINFORCING STEEL (EPOXY COATED) 150,760.000 0.000
1B 0.000 0.00
0.94000 0.000 0.00
0400 606-11020 *BRIDGE RAIL TYPE 10H 158.000 0.000
LF 0.000 0.00
73.27000 0.000 0.00
CAT 0300 CURRENT AMT $ 630,881.13 $ 13,763.16 % 13,763.16

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00002  FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 12,631.58
12,631.58000 1.000 12,631.58
0410 620-00012  FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 12,631.58
12,631.58000 1.000 12,631.58
0415 620-00020  SANITARY FACILITY 1.000 0.000
EACH 1.000 2,210.53
2,210.53000 1.000 2,210.53
CAT 0400  CURRENT AMT § 27,473.69 §  27,473.69% 27,473.69

PROJECT TOTAL CURRENT AMT § 1,631,780.85 $ 340,985.61 $ 340,985.61



